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Elevated Excavating - $571,222.07
Their proposed schedule is unacceptably long, with a completion date of March 10. That alone should
disqualify them, but there are also by far the highest price (more than twice the price of the low bidder).

RCD Construction - $399,950.66

Their proposed schedule has liner installation starting on Dec 19, which is 2 weeks after the date we told
them. That date may work, but it’s not ideal. Their experience is geared more towards road construction
and pipelaying than large earthmoving projects, and they didn’t list any prior projects involving synthetic
lining systems, Also, they’re ~40% more expensive than the low bid.

Melvin Geib - $297,792.66

They constructed Morgan County’s Phase 1 disposal cell, and they did a very good job. Since then, they
constructed another landfill disposal cell at East Regional Landfill. Of the 4 bidders they have the most
landfill experience and the most experience working with synthetic lining systems. Additionally, they are
the only bidder that Morgan County has previously worked with, and that prior working relationship was
productive and uncontentious. They are ~5% more expensive than the low bid.

AB Underground - $282,811.15

They are the low bid. They have experience constructing lined ponds, which are not too dissimilar to a
lined landfill disposal cell. I was only able to reach one of their references: the owner of CCWCD. He
was happy with their work and they completed the project on time and within budget.

Geib’s and AB’s bids are competitive, and their proposed construction schedules are nearly identical. AB
doesn’t have any landfill experience, but they do have liner experience. Geib has completed 2 landfill
disposal cells, both of which were overseen by AEC, and I can vouch for the quality of their work and
their cooperation in working with CQA and the liner installation contractors. AEC has never worked with
AB, so we cannot comment on their work,
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